
 

 
 
 
PROPOSAL REQUEST 2 – Delta 2 
 
11/30/21 
 
Project: Lancaster Baptist Church- Kid City 
 
Project No.:  11761 
 
Please submit an itemized quotation for changes in the contract sum and/or time incidental to 
proposed modifications to the Contract Documents described herein. 
 
Description: 
Revisions to drawings dated 11/29/21 marked Delta 2. 
 
General: 
These revisions were a result of existing column locations and design coordination.  
 
Architectural –  
A-1.3  Existing columns located on plan.   

A-1.4 Solid wall at top of main stairs added with pony wall at 2nd floor.  

A-1.6 Storage and AV Rooms around Elevator and Stair revised. 

 Wall along gridline 5.6 shifted.  

 Wall between playroom 117 and Corridor 101 revised.  

 Solid wall at top of main stairs added. 

A-1.7 Solid wall at top of main stairs added with pony wall at 2nd floor. 

A-2.0 Ceiling revised to match updated wall at Playroom 117 

 Ceiling revised to match updated walls between gridline 5.6 and 6 

A-2.1 Continued ceiling grid, where pony wall added at top of main stairs.  

A-3.1 Solid wall at top of main stairs added with pony wall at 2nd floor.  

A-6.0 Note 5 revised.  Removed reference to lightweight concrete.  

A-7.0 Transition from pony wall to full height shown on stair section.  

  

Structural –  

 

S0.1 Micropiles removed from deferred submittals 

S1.1 Detail 5 modified to note piles 

S2.1 Micropiles replaced with drilled piles 

Grade beam schedule revised 

Column/wall layout revised around stair/elevator area 

S2.2 Floor framing revised around stair/elevator area 
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S2.3 GLB size revised 

S4.1 Detail 2 revised to pile conditions 

Detail 5 removed 

Detail 9 revised to show existing wood beam 

Detail 10 revised to pile configuration 

Detail 15 added 

S4.2 Details 7, 10, 14, 24, & 25 revised to match floor framing conditions 

S4.3 Details 4, 8, 12, & 15 revised to match floor framing conditions 

 

Electrical –  

E-2.1 Revised lights at Playroom 117 to adjusted wall layout 

 Added light at AV booth 131A 

 Adjusted lights at corridor next to elevator 

E-3.1 Adjusted wall layout to match plan updates 

 

Mechanical –  

M-2.0 Registers and Grilles adjusted where walls changed around Rooms 131, 132, 144, 131A.  

 

End of Proposal Request - Delta 2 
 
Annaliza Cardon  
 
Cc:  Ben Bach 
 George Atkinson 
 Junior Atkinson  


