BICKEL GROUP
ARCHITECTURE

PROPOSAL REQUEST 2 - Delta 2

11/30/21

Project:

Lancaster Baptist Church- Kid City

Project No.: 11761

Please submit an itemized quotation for changes in the contract sum and/or time incidental to

propose

Descript
Revision

d modifications to the Contract Documents described herein.

ion;
s to drawings dated 11/29/21 marked Delta 2.

General:
These revisions were a result of existing column locations and design coordination.

Architectural -

A-1.3

Existing columns located on plan.

A-1.4  Solid wall at top of main stairs added with pony wall at 2™ floor.
A-1.6  Storage and AV Rooms around Elevator and Stair revised.

Wall along gridline 5.6 shifted.

Wall between playroom 117 and Corridor 101 revised.

Solid wall at top of main stairs added.
A-1.7  Solid wall at top of main stairs added with pony wall at 2™ floor.
A-2.0 Ceiling revised to match updated wall at Playroom 117

Ceiling revised to match updated walls between gridline 5.6 and 6
A-2.1  Continued ceiling grid, where pony wall added at top of main stairs.
A-3.1  Solid wall at top of main stairs added with pony wall at 2™ floor.
A-6.0 Note 5 revised. Removed reference to lightweight concrete.
A-7.0  Transition from pony wall to full height shown on stair section.
Structural —
S0.1 Micropiles removed from deferred submittals
S1.1 Detail 5 modified to note piles
S2.1 Micropiles replaced with drilled piles

Grade beam schedule revised

Column/wall layout revised around stair/elevator area
S2.2  Floor framing revised around stair/elevator area
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S2.3  GLB size revised
S4.1 Detall 2 revised to pile conditions
Detail 5 removed
Detail 9 revised to show existing wood beam
Detail 10 revised to pile configuration
Detail 15 added
S4.2  Details 7, 10, 14, 24, & 25 revised to match floor framing conditions

S4.3  Details 4, 8, 12, & 15 revised to match floor framing conditions

Electrical -

E-2.1  Revised lights at Playroom 117 to adjusted wall layout
Added light at AV booth 131A
Adjusted lights at corridor next to elevator

E-3.1  Adjusted wall layout to match plan updates

Mechanical -
M-2.0 Registers and Grilles adjusted where walls changed around Rooms 131, 132, 144, 131A.

End of Proposal Request - Delta 2
Annaliza Cardon
Cc: Ben Bach

George Atkinson
Junior Atkinson



