

PROPOSAL REQUEST 2 – Delta 2

11/30/21

Project: Lancaster Baptist Church- Kid City

Project No.: 11761

Please submit an itemized quotation for changes in the contract sum and/or time incidental to proposed modifications to the Contract Documents described herein.

Description:

Revisions to drawings dated 11/29/21 marked Delta 2.

General:

These revisions were a result of existing column locations and design coordination.

Architectural –

- A-1.3 Existing columns located on plan.
- A-1.4 Solid wall at top of main stairs added with pony wall at 2nd floor.
- A-1.6 Storage and AV Rooms around Elevator and Stair revised.
 - Wall along gridline 5.6 shifted.
 - Wall between playroom 117 and Corridor 101 revised.
 - Solid wall at top of main stairs added.
- A-1.7 Solid wall at top of main stairs added with pony wall at 2nd floor.
- A-2.0 Ceiling revised to match updated wall at Playroom 117
 - Ceiling revised to match updated walls between gridline 5.6 and 6
- A-2.1 Continued ceiling grid, where pony wall added at top of main stairs.
- A-3.1 Solid wall at top of main stairs added with pony wall at 2nd floor.
- A-6.0 Note 5 revised. Removed reference to lightweight concrete.
- A-7.0 Transition from pony wall to full height shown on stair section.

Structural –

- S0.1 Micropiles removed from deferred submittals
- S1.1 Detail 5 modified to note piles
- S2.1 Micropiles replaced with drilled piles
 - Grade beam schedule revised
 - Column/wall layout revised around stair/elevator area
- S2.2 Floor framing revised around stair/elevator area

- S2.3 GLB size revised
- S4.1 Detail 2 revised to pile conditions
 - Detail 5 removed
 - Detail 9 revised to show existing wood beam
 - Detail 10 revised to pile configuration
 - Detail 15 added
- S4.2 Details 7, 10, 14, 24, & 25 revised to match floor framing conditions
- S4.3 Details 4, 8, 12, & 15 revised to match floor framing conditions

Electrical –

- E-2.1 Revised lights at Playroom 117 to adjusted wall layout
 - Added light at AV booth 131A
 - Adjusted lights at corridor next to elevator
- E-3.1 Adjusted wall layout to match plan updates

Mechanical –

- M-2.0 Registers and Grilles adjusted where walls changed around Rooms 131, 132, 144, 131A.

End of Proposal Request - Delta 2

Annaliza Cardon

Cc: Ben Bach
George Atkinson
Junior Atkinson